Wells Comprehensive Plan Schedule

TASKS	2021	2022						
	Dec	Jan	Feb	Mar	Apr	May	Jun	Aug
Monthly Meetings								
Focus Groups								
Review 2005 Vision w/ CPUC								
Post Clean and Tracked Change Versions of Existing Conditions Sections								
Collect Feedback from other Town Boards and Committees								
Deliver Outreach Report								
Deliver Draft Part 1 (Introduction), and Part 2 Chapter 1 (Draft Vision)								
Deliver Part 2, Chapters 2-9								
Deliver Part 2, Chapters 10-17								
Deliver Part 3, Chapter 4								
Submit for State Review								
Deliver and Review Draft Comprehensive Plan								
Forum #3								
Finalize Draft Comprehensive Plan for Posting								
Make Remaining Edits and Submit Final Document for Adoption								